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Overview

● Años universitarios 2021 y 2022
● cursos
● instalación de los materiales de laboratorio

● Mid-term report
● evaluación y recomendaciones de la EACEA

● Solicitud de extensión hasta finales del 2023
●
● Más allá del 2023 :

● acciones en curso



LA-CoNGA physics : a Latin American Alliance

● LA-CoNGA physics is an Erasmus+ project, CBHE category (Capacity Building in Higher Education)

● coordinated by Université Paris Cité
● total budget : 900 k€, 2020-2023

● Main objectives :

● build a network of common capacities in advanced training for 8 Universities in 4 Andean countries
● Colombia, Ecuador, Peru, Venezuela

● strengthen collaboration between Latin America and Europe in Higher Education

● Proof-of-concept : setup a  Master-level complete year in Advanced Physics

● common, cross-institutionnel program
● inserted in the already-existing local Master programs

● modern, interconnected instrumentation laboratories
● innovative e-learning platform, fully based on open-access contents and tools
● problem-solving pedagogical approach, structured in mini-modules
● 3-month internships in research labs or industrial partners (in Europe or LA)
● Syllabuses calibrated on the EU Bologna process (i.e. 60 ECTS = 1 complete year)



LA-CoNGA physics : a multinational consortium

Program Partners in Europe

● Université Paris Cité (UPC), France (Coordinator)
● Université Paul Sabatier Toulouse, France (UPS)
● Technische Universität Dresden (TUD), Germany

Program Partners in Latin America 

● Colombia : UIS (Bucaramanga), UAN (Bogotá) 
● Ecuador : Yachay Tech (Ibarra), USFQ (Quito)
● Peru : UNI, UNMSM (Lima)
● Venezuela : UCV, USB (Caracas)

Associated Partners

● international research centers: 
● CERN
●  ICTP

● international research centers: CNRS, CEA (FR) DESY (GE)
● industrial partners in Latin America and Europe
● other academic partners in the Americas



LA-CoNGA physics : a multinational consortium



LA-CoNGA physics in 2021 : first year of courses!

● Despite the context and all its difficulties: 2021 was the first year of LA-CoNGA physics courses !
● Academic team composed by more than 30 teachers, mostly from Latin America Latina and Europe

○ consortium members and guests : Germany, Argentina, France, México, UK, US …
● A large and diverse pool of students, mostly (but not only) from the 4 countries in the project

○ some 50 students completed at least one full course
● 9 students validated the 3-month internship, and 6 students validated the complete program 

● More than 100 lectures, all accessible online (vídeos, documents, notebooks, datasets…)



LA-CoNGA physics : the syllabuses



LA-CoNGA physics : two Theory streams  

Transferencia 
tecnológica

Transferencia 
tecnológica

A common conceptual framework : Field Theory

High-Energy physics Physics of Complex Systems



LA-CoNGA physics : data science

Objectives: 
● Train on tools and concepts for data analysis, aiming at scientific inference 
● Strong emphasis on scientific reproducibility, open science and collaborative approach
● Exercices based on open-access datasets



LA-CoNGA physics : action in times of pandemics
Plan B for the scientific instrumentation courses

● video-experiments, access to data via our platform
● remote access to instruments (whenever possible)
● complete instruments are being deployed in 2022 

#SeminariosLACoNGA 
every two weeks

international guests

our YouTube channel
Academic support:

individual mentorships 
discussion forums
office hours, discussion sessions…

interactive
pedagogy

https://www.youtube.com/channel/UCcXSolYkpCW_iYxHrnSJw0w/


LA-CoNGA physics 1st Network School



LA-CoNGA physics internships



LA-CoNGA physics 2021 : feedback from our community

Balance 1ra cohorte - Estudiantes Balance 1ra cohorte - Profesores

examples of vídeos from our LA-CoNGA physics communication office
these and more available on our social networks and our web page 

https://drive.google.com/file/d/19cIPns8RWeHK63jv7-bIv4esxTGEFaK_/
https://drive.google.com/file/d/19cIPns8RWeHK63jv7-bIv4esxTGEFaK_
https://drive.google.com/file/d/1oHd0vzg1vIjRqowmnnKxFJngJfzafFFu/


2021 : LA-CoNGA physics mid-term report

Following the mid-term report, comments and recommendations

● discussions with our Project officer
● overall, quite good feedback

● we are among the few projects that did not suspend activities
● first discussions about an extension of the project until end 2023

● (more on this later)

● Report, feedback and other documents here :
https://indico.in2p3.fr/event/27206/ 

https://indico.in2p3.fr/event/27206/


2022 : LA-CoNGA physics in action

Status of the laboratory equipments:

● Colombia- Ecuador- Perú : 
○ all instruments purchased, shipped, installed
○ ongoing activities : 

● interconnection via our e-platform
● first practices with our 2022 students
● deployment of air-quality sensors in

high schools

● CAEN very interested in our interconnection activities
● we are their 1st user case

● Venezuela:
○ USB + UCV : some delays in the shipping

● (country-specific custom issues…)



● Advanced teaching lab in Nuclear Physics :
● CAEN Premium Kit and CAEN EasyPET

● scintillators, SiPMs, spectrometers…  

● Laboratory toolkits: Multi-purpose, interconectable and remote-accessible 
● National Instruments Virtual Instrumentation Suite ELVIS III
● Keysight EDU Series for Ecuador

● oscilloscopes, function generators, protoboards…

● Air-quality monitoring stations for high-school science labs
● Made in Colombia by MakeSens startup

● Computing stations (DELL Optiplex)

LA-CoNGA physics : tools and instruments

Material deployed in all 8
Latin American partner Universities 



● scientific outreach in Latin America:
○ workshop “Comunicando la ciencia”
○ joint activity with communication offices in our partners 

● transversal activities towards other communities :
○ hackathons
○ citizen science projects with high-schools in the region

LA-CoNGA physics 2022 : courses and beyond

● January 24, 2022 : second year of LA-CoNGA physics courses !
○ new colleagues and teachers are collaborating 
○ large increase in the number of students 

● about 25 on track to validate all 1st semester courses
○ first on-site laboratory practices



LA-CoNGA physics and the longer-term future

● ongoing discussions with IESALC-UNESCO 
○ on diploma co-accreditations

● ongoing exchanges with our Universities
○ towards bilateral agreements

● Ongoing discussions with EACEA Project Officer
○ request a 1-year extension of the project
○ with non-spent mobility funds in 2020 and 2021
○ until end 2023
○ preliminary: positive feedback
○ a formal request is being prepared

● ongoing discussions with BID 
○ Interamerican Development Bank

● LA-CoNGA physics as user case
○ of a wider-spectrum proposal

● ongoing effort:
● strengthen links with 

industrial partners
Red Social Usuarios seguidores
Facebook 679
Instagram 501

Twitter 467
YouTube 547

Tabla 1: seguidores de las cuentas RRSS del proyecto, al 1ero de marzo del 2022



LA-CoNGA physics : ¿por qué es necesario el 2023 ?

● Nuestras actividades en 2020-2021 fueron en gran parte una respuesta a la situación pandémica
● preparación y organización integralmente a distancia
● cursos y otras actividades académicas integralmente a distancia

● (con la excepción de la Network School en diciembre 2021)
● planes B para las actividades que requerían acceso directo a locales e instrumentos

● Las actividades en curso apuntan a un regreso progresivo a las condiciones normales
● laboratorios de instrumentación instalados y operativos en casi todos los institutos
● movilidades de estudiantes para las pasantías

● La sostenibilidad futura del proyecto requiere esfuerzos adicionales
● poner en práctica iniciativas que han surgido en respuesta a la experiencia del 2021
● establecer nuevos convenios bilaterales y multilaterales entre las instituciones de la red

○ varios esfuerzos, contactos e iniciativas están en curso (p.e. con el BID)
● utilizar la madurez de nuestro proyecto como prueba de su pertinencia

○ en particular hacia la co-homologación y coacreditación de créditos y diplomas 
● utilización de la plataforma MiLAB por RedCLARA para apoyo a Bella

● Solicitamos extender la duración del proyecto por un año adicional
● el año 2023 nos permitirá consolidar nuestros objetivos
● y sobre todo, asegurar la vida futura del proyecto, más allá del período de financiación UE



LA-CoNGA physics 

más allá del 2022 :
balance presupuestario y propuesta



LA-CoNGA physics 2020+2021 : balance presupuestario 

2020

Presupuestado Ejecutado Saldo

Staff costs 89 938€ 89 938€ 0€

Travel costs 39 523€ 0€ 39 523€

Stay costs 102 345€ 0€ 102 345€

Subcontracting 6 833€ 0€ 6 833€

Equipment 91 838€ 0€ 91 838€

2020 :

● Solamente Staff Costs ejecutados, al nivel previsto en la propuesta 2018
● Cero movilidades
● Compras de instrumentación retrasadas

● paralización de administraciones y proveedores 
● imposibilidad de recepción en los Institutos socios

2021 :

● Staff Costs ejecutados, al nivel previsto en la propuesta 2018
● 1eras movilidades: Network School (+ pagos de movilidades 2020)
● Compras de instrumentación: cerca a 100% de lo previsto
● Cambio principal en el rubro Subcontracting: 

○ necesidad de subcontratar un equipo de comunicación profesional

2021

Presupuestado Ejecutado Saldo

Staff costs 89 938€ 89 938€ 0€

Travel costs 39 523€ 13 295,47€ 65 751€

Stay costs 102 345€ 24 978€ 179 712€

Subcontracting 6 833€ 48 300€ -34 634€

Equipment 91 838€ 176 910€ 6 766€



LA-CoNGA physics a presente (2022) y futuro (2023)

2022 :

● Staff Costs a ejecutarse, siempre al nivel previsto en la propuesta 2018
● Movilidades al nivel previsto en la propuesta 2018
● Compras de instrumentación: dotaciones complementarias, menores 
● Cambios principales en el rubro Subcontracting: 

○ mantener el contrato con el equipo de comunicación 
○ integrar las oficinas de comunicación de los Institutos socios
○ aumento menor para cubrir la traducción al inglés del material

2023 :
● Staff Costs con el mismo nivel previsto en la propuesta 2018
● Movilidades al nivel previsto en la propuesta 2018
● Compras de instrumentación: dotaciones menores 
● Cambios principales en el rubro Subcontracting: 

○ un monto adicional para la auditoría final del programa
○ actividades de comunicación entre los socios, sin subcontracting 

¡Satisface los criterios presupuestarios de la EACEA!



Conclusiones
● propuesta de extensión hasta finales del 2023

○ consolidar los objetivos a largo plazo del proyecto
○ asegurar su sostenibilidad futura

○ más allá del período de financiación UE
○ abrir nuevos canales de apoyo

● base general : reformular los rubros de movilidad no utilizados en 2020 y 2021
○ incrementar los Staff Costs 

○ para cubrir el funcionamiento del proyecto en el 2023
○ propuesta satisface el umbral de <40%

○ incrementar los Subcontracting costs 
○ para cubrir la necesidad de un equipo de comunicación profesional
○ propuesta satisface el umbral de <10%

○ mantener las actividades de movilidad  2022-2023 a los niveles inicialmente previstos

● objetivo principal : asegurar la sostenibilidad de LA-CoNGA physics más allá de la financiación UE



http://laconga.redclara.net

contacto@laconga.redclara.net

lacongaphysics

El apoyo de la Comisión Europea para la producción de esta publicación no constituye una aprobación 
del contenido, el cual refleja únicamente las opiniones de los autores, y la Comisión no se hace 

responsable del uso que pueda hacerse de la información contenida en la misma.

¡Gracias!

Mucha más información en nuestra web y nuestras redes sociales
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